COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2019

ESTI MATE SUMVARY 17: 20: 47
CONTI D C21327 ESTI MATE NG 0020 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 601.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  61.89 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PRQJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TIME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 122,904, 124. 85 PARTI Cl PATI NG $ 17,874,947.33 $ 166, 329. 32
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI CI PATI NG 2, 564, 800. 00 0.00
PERCENT COMPLETE: 97.99% TOTAL EARNI NGS 20, 439, 747. 33 166, 329. 32
FUNDS AVAI LABLE: $ 2,464,377.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 20, 439, 747. 33 166, 329. 32
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 18, 819, 495. 97 166, 329. 32
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 18, 819, 495. 97 166, 329. 32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 166, 329. 32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0051 202-00240

C21327
21327-BID
ER0341- 090

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

and Grubbi ng

of Debris

of Tree

of Enbanknent

Protector Type 3

of Enmbanknent

Protector Type 5

of Erosion Control

BMPs (Speci al )

of Curb

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (3 Inch Depth)

ESTI MATE NO 0020

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
0. 000

EACH
2, 000. 00000
0. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,587.000

LF
17.00000
289. 000

LF
70. 00000
27,698. 000

sy
8. 00000
123, 232. 000

SY
2.00000
286, 164. 000

sy

2.90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

343. 000
0. 000
343. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1,587.000
0. 000
1, 587.000

289. 000
0. 000
289. 000

27,698. 000
0. 000
27,698. 000

123, 232. 000
0. 000
123, 232. 000

286, 164. 000
0. 000
286, 164. 000

Page 2

ESTI MATE RUN 06/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:20: 47

AMOUNT

100, 000

4, 000

166, 355

100, 000

26, 979

20, 230

221,584

246, 464

829, 875

00

00

00

.00

.00

00

00

00

00

00

60



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0096

0100

202- 00426

202- 00502

202- 00815

202- 00895

202- 00950

202- 01130

202- 04006

203- 00000

203- 00010

203- 00010

203- 00440

ROADWAY

C21327
21327-BI D
ER0341- 090

| TEM

DESCRI PTI ON

*Renpoval of Bridge Railing (Special)
*Rermoval of Portions of Present Structure
Renoval of Sign (Special)

*Rermoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Renoval

of Guardrail

*Renoval

Type 3

Clean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl Excav (CIP) / Rnd Mn Reclamation

*Rock Excavation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
98. 000
LF
48. 00000
3. 400
cy
2, 300. 00000
1. 000
EACH
2, 547. 00000
19. 000
EACH
2, 783. 00000
2.000
5%
2, 000. 00000
18, 746. 000
LF
3. 15000
39. 500
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
49, 376. 000
cy
4. 97000
1, 422. 000
cy

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

98. 000
0. 000
98. 000

3. 400
0. 000
3. 400

1. 000
0. 000
1. 000

19. 000
0. 000
19. 000

2.000
0. 000
2.000

18, 746. 000
0. 000
18, 746. 000

39. 500
0. 000
39. 500

171. 000
0. 000
171. 000

66, 362. 000
0. 000
66, 362. 000

39, 281. 000
0. 000
39, 281. 000

1,422.000
0. 000
1,422.000

Page 3

ESTI MATE RUN 06/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:20: 47

AMOUNT

4,704

7,820

2,547

52, 877

4,000

59, 049

13, 825

14,535

3, 052, 652

195, 226

106, 650

00

00

00

00

00

90

00

00

00

57

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203-01100  Proof Rolling 33.000 33. 000
HOUR 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0110 203-01500 Bl adi ng 49. 000 49. 000
HOUR 0. 000 0. 00
190. 00000 49. 000 9, 310. 00
0115 203-01510  Backhoe 685. 500 685. 500
HOUR 0. 000 0. 00
210. 00000 685. 500 143, 955. 00
0120 203-01550 Dozi ng 111. 000 111. 000
HOUR 0. 000 0. 00
165. 00000 111. 000 18, 315. 00
0125 203-01582  *Truck (Dunp) 339. 500 339. 500
HOUR 0. 000 0. 00
135. 00000 339. 500 45, 832. 50
0130 203-01590 Front End Loader (Rubber Tire) 238.500 232.500
HOUR 6. 000 960. 00
160. 00000 238. 500 38, 160. 00
0135 203-01594  Conbi nation Loader 34. 000 34. 000
HOUR 0. 000 0. 00
110. 00000 34.000 3, 740. 00
0140 203-01597 *Pot hol i ng 110. 500 110. 500
HOUR 0. 000 0. 00
250. 00000 110. 500 27,625. 00
0145 203-02324 Bl ast Vibration Mnitoring 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0150 203-02330 Laborer 867. 000 847.500
HOUR 19. 500 1, 267. 50
65. 00000 867. 000 56, 355. 00
0155 206- 00065 Structure Backfill (FlowFill) 60. 000 60. 000
Ccy 0. 000 0. 00

280. 00000 60. 000 16, 800. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 206-00100 Structure Backfill (Cass 1) 12. 000 12. 000
cy 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0165 208-00521 Tenporary Stream Crossing 3. 000 3. 000
EACH 0. 000 0. 00
230, 000. 00000 3. 000 690, 000. 00
0170 210-00010 *Reset Mailbox Structure 0. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0171 210-00010 Res Mailbox Str - No Tenp Location 18. 000 18. 000
EACH 0. 000 0. 00
389. 00000 18. 000 7,002. 00
0172 900- 00007  Added Item (Each)/ -Security Mailbox (Tenp) 15. 000 15. 000
EACH 0. 000 0. 00
4,093. 00000 15. 000 61, 395. 00
0175 210-00037 Reset Irrigation Punp 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0180 210- 00065 Reset Monunent (Type 3A) 0. 000 0. 000
EACH 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0185 210-01000 Reset Fence 80. 000 80. 000
LF 0. 000 0. 00
153. 00000 80. 000 12, 240. 00
0186 210-01130 Res Cdrail Ty 3 128. 000 128. 000
LF 0. 000 0. 00
9. 00000 128. 000 1, 152. 00
0190 211-00100 *Drilling Hol e 582. 000 582. 000
LF 0. 000 0. 00
525. 00000 582. 000 305, 550. 00
0195 211-03005 Dewat eri ng 1.000 1.000
LS 0. 000 0. 00

5, 000, 000. 00000 1. 000 5, 000, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0196 211-03005 Dewat ering - CMO 3 1. 000 1. 000
LS 0. 000 0.00
239, 455. 74000 1. 000 239, 455. 74
0200 304-06011  Aggregate Base Course (C ass 6) (Special)(lnstall 27, 700. 000 22,081. 000
Onl
V) (14 0. 000 0. 00
50. 00000 22,081. 000 1, 104, 050. 00
0201 304-06011 ABC (CL 6)(Spec)(Install Only) Shoul dering 1, 913. 000 1,913. 000
cY 0. 000 0.00
101. 02000 1, 913. 000 193, 251. 26
0202 304-06010 ABC (CL 6)(Spec)(Furn Only) Crush On Site 2, 451. 000 1, 913. 000
cY 0. 000 0. 00
17. 89000 1,913. 000 34, 223. 57
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2, 330. 000 2, 289. 890
TON 24.870 5,222.70
210. 00000 2,314.760 486, 099. 60
0210 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 23,619. 380 23, 619. 380
TON 0. 000 0. 00
92. 00000 23,619. 380 2,172,982. 96
0215 403-34651 *Hot M x Asphalt (Grading SX) (50) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
98. 00000 0. 000 0. 00
0216 403-34751 HMA (G SX) (75) (PG 64-28) 83, 687. 550 83, 687. 550
TON 0. 000 0. 00
98. 00000 83, 687. 550 8,201, 379. 90
0220 503-00212  *Soil M xing 17, 182. 000 17, 182. 000
cY 0. 000 0.00
260. 00000 17, 182. 000 4,467, 320. 00
0225 503-00214 *Soil Mxing (Overtopping) 7, 482. 000 7, 482. 000
cY 0. 000 0. 00
220. 00000 7,482. 000 1, 646, 040. 00
0230 507-00400  *Bituminous Slope and Ditch Paving (Asphalt) 5. 000 5. 000
TON 0. 000 0.00

223. 00000 5. 000 1,115. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 515-00120  *Waterproofing (Menbrane) 2,822.000 2,822.000
Sy 0. 000 0. 00
52. 00000 2,822.000 146, 744. 00
0240 601-21010 Precast Concrete Unit 20. 000 20. 000
cY 0. 000 0. 00
1, 775. 00000 20. 000 35, 500. 00
0245 603-10180 *18 Inch Corrugated Steel Pipe 200. 000 200. 000
LF 0. 000 0. 00
240. 00000 200. 000 48, 000. 00
0246 603-30018 18 In SES 5. 000 5. 000
EACH 0. 000 0. 00
708. 00000 5. 000 3, 540. 00
0250 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 27,120. 000 27,120. 000
LF 0. 000 0. 00
29. 50000 27,120. 000 800, 040. 00
0255 606- 00305 *Quardrail Type 3 (Special) 63. 000 63. 000
LF 0. 000 0. 00
82. 00000 63. 000 5,166. 00
0260 606-00710 *Cuardrail Type 7 (Style CA) 461. 000 461. 000
LF 0. 000 0. 00
55. 00000 461. 000 25, 355. 00
0265 606-01320 *End Anchorage Type 3B 5. 000 5. 000
EACH 0. 000 0. 00
1, 006. 00000 5. 000 5, 030. 00
0270 606-01340 *End Anchorage Type 3D 1. 000 1.000
EACH 0. 000 0. 00
1, 085. 00000 1. 000 1, 085. 00
0275 606-01370 *Transition Type 3G 77.000 77.000
EACH 0. 000 0. 00
1, 874. 00000 77.000 144, 298. 00
0280 606-01385 *Transition Type 3J 18. 000 18. 000
EACH 0. 000 0. 00

1, 216. 00000 18. 000 21, 888. 00



CONTI D

ROADWAY

CAT NO0200

0285 606-01390

0286

606- 01395

0290

606- 02003

0295

606- 02005

0300

606- 10200

0305

606- 10300

0310

606- 11902

0315

609-21020

0320

609- 60011

0325

614-85130

0330 615-00030

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

*End Anchorage Type 3K

Transition Ty 3L

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Bridge Rail (Special)
Bridge Rail Type 3
*Bridge Rail Bolt

Curb and Gutter Type 2 (Section II-B)

*Curb Type 6 (Section M

| npact Attenuator (Quadguard 11)

*Enbanknment Protector Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
1, 505. 00000
18. 000
EACH
1, 386. 00000
85. 000
EACH
3, 357. 00000
28. 000
EACH
2, 899. 00000
189. 000
LF
378. 00000
320. 000
LF
206. 00000
12. 000
EACH
0. 00010
329. 000
LF
68. 00000
7, 238. 000
LF
45. 00000
1. 000
EACH
31, 900. 00000
0. 000
EACH

11, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

18. 000
0. 000
18. 000

85. 000
0. 000
85. 000

28. 000
0. 000
28. 000

189. 000
0. 000
189. 000

320. 000
0. 000
320. 000

12. 000
0. 000
12.000

329. 000
0. 000
329. 000

7, 138. 000
100. 000
7,238. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 06/ 19/ 2019

4,500

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

17:20: 47

AMOUNT

9, 030

24,948

285, 345

81,172

71, 442

65, 920

22,372

325,710

31, 900

00

00

00

00

00

00

.00

00

00

00

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 615-00050  *Enbanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
6, 600. 00000 4. 000 26, 400. 00
0340 622-00000 *Sewage Punping 15. 000 15. 000
EACH 0. 000 0. 00
370. 00000 15. 000 5, 550. 00
0345 622-01000 *Leaching Field 142.000 142.000
Sy 0. 000 0. 00
440. 00000 142. 000 62, 480. 00
0350 622-01499 *Septic Tank (1500 Gall on) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0355 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
3, 004, 442. 30000 1. 000 3,004, 442. 30
0356 625-00001 Const Surveying (Hour) - CMO 3 515. 000 515. 000
HOUR 0. 000 0. 00
126. 00000 515. 000 64, 890. 00
0360 626-00100  *Mobilization (w thout Autopay) 1. 000 0.996
LS 0. 000 0. 00
12, 401, 328. 00000 0. 996 12, 351, 722. 69
0365 626-01102 Public Information Services (Tier Il) 1. 000 0. 990
LS 0. 000 0. 00
2,500, 000. 00000 0.990 2,475, 000. 00
0367 632-00000 Night Wrk Lighting - CMO 3 1. 000 1.000
LS 0. 000 0. 00
40, 320. 00000 1. 000 40, 320. 00
0370 700-70010 F/ A M nor Contract Revisions 530, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011  F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0380

0385

0390

0395

0400

0405

0406

0407

0408

0410

0415

700- 70012

700- 70016

700- 70018

700- 70019

700- 70023

700- 70034

900- 00024

700- 70100

700- 70034

700- 70035

700- 70372

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
F/ A Asphal t Pavenent Incentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee Paid at $2/HR per Spec

F/ A Final

Desi gn

Haul

*Added |Item (Ton)/ Excess Materi al

F/ A Rel ocate Century Link

F/' A Tie Back Material

F/ A Snow Renoval

F/ A I mpact Attenuator (Tenporary)(Repair Existing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

457, 087. 500

FA
1. 00000
0. 000

FA
1. 00000
238, 931. 760

FA
1. 00000
271, 767. 010

FA
1. 00000
2, 560. 000

FA
1. 00000
0. 000

FA
1. 00000
344, 322. 410

TON
29. 06000
428, 525. 000

FA
1. 00000
2,323.530

FA
1. 00000
25, 825. 670

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

457, 087. 500
0. 000
457, 087. 500

0. 000
0. 000
0. 000

238, 931. 760
0. 000
238, 931. 760

271,767.010
0. 000
271, 767.010

2,560. 000
0. 000
2,560. 000

0. 000
0. 000
0. 000

344, 322. 410
0. 000
344,322. 410

0. 000
0. 000
0. 000

2,323.530
0. 000
2,323.530

25, 825. 670
0. 000
25,825. 670

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 06/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:20: 47

AMOUNT

457, 087

238, 931.

271,767

2,560

10, 006, 009

2,323

25, 825

50

.00

76

01

00

.00

23

.00

53

67

.00



CONTI D

CAT NO0200

0419

0420

0421

0422

0423

0424

0425

0426

0427

0428

0429

700- 70081

700- 70589

700- 70081

700- 70034

700- 70034

700- 70034

700- 71000

900- 00010

900- 00010

900- 00006

900- 00007

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

ROADWAY

F/' A Provide Wnter Water Quality Monitoring

F/ A Envi ronnent al

Health & Safety Managenent

F/' A Provide Wnter Water Quality Monitoring

F/IA /] COL Water

Rei mbur senent

F/ A CoL Water

Rei mbur senment -

Spring 2018

F/ A River Water Testing

CMEC Overrun Pool

Added Item (Hour)/ Snow Pl ow Pi ckup

Added Item (Hour)/ Tandem Sand Spreader

Added Item (Dol lar)/ Overweight Truck Price

Added Item (Each)/ Tree Check Damr

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
FY 2019 8, 851. 100
FA
1. 00000
6, 925. 590
FA
1. 00000
1. 000
FA
22, 281. 70000
1. 000
FA
25, 661. 33000
202, 722. 250
FA
1. 00000
7, 672. 850
FA
1. 00000
499, 000. 000
FA
1. 00000
96. 000
HOUR
85. 00000
52. 000
HOUR
148. 98000
Reduct i on -5, 188. 000
DOL
1. 00000
63. 000
EACH

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 851. 100
0. 000

8, 851. 100

6, 925. 590
0. 000

6, 925. 590

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

202, 722. 250
0. 000

202, 722. 250

7,672.850
0. 000

7,672.850

201, 627. 980
0. 000

201, 627. 980

96. 000
0. 000
96. 000

52. 000
0. 000
52. 000

-5,188. 000
0. 000

-5,188. 000

63. 000
0. 000
63. 000

Page 11

ESTI MATE RUN 06/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:20: 47

AMOUNT

8, 851.

6, 925

22, 281.

25, 661.

202,722

7,672

201, 627

8,160

7,746

-5, 188.

12, 600

10

59

70

33

25

85

98

00

96

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0911 630-80384  Tubul ar Marker 265. 000 238. 500
EACH 0. 000 0.00
26. 25000 238. 500 6, 260. 63
0912 630-80351 Vert Panel (Plastic) 157. 000 141. 300
EACH 0. 000 0. 00
27.30000 141. 300 3,857.49

CAT 0200 CURRENT AMI $63,671,172.10$ 11, 950. 20 $61, 995, 598. 17
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL

0430 202-00015 *Renmpval of Headwal | 1.000 1.000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00
0435 202-00019 *Rermoval of Inlet 35. 000 35. 000
EACH 0. 000 0. 00
460. 00000 35. 000 16, 100. 00
0440 202-00035 *Renoval of Pipe 4,071. 000 4,071.000
LF 0. 000 0. 00
30. 00000 4,071. 000 122, 130. 00
0445 202-00037 *Renoval of End Section 6. 000 6. 000
EACH 0. 000 0. 00
675. 00000 6. 000 4, 050. 00
0448 206- 00065 Str Bkfl (FlowFill) - RCP Only 538. 000 538. 000
cY 0. 000 0. 00
102. 20000 538. 000 54,983. 60
0450 207-00405 *Topsoil (Special) 51, 616. 000 47, 647. 000
cY 0. 000 0. 00
48. 00000 47, 647. 000 2,287, 056. 00
0455 208-00002 Erosion Log Type 1 (12 Inch) 21, 720. 000 21, 140. 000
LF 580. 000 7,540. 00
13. 00000 21, 720. 000 282, 360. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00

65. 00000 0. 000 0.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0465 208-00023 *Erosi on Log (Type 3)(12 Inch) 11, 150. 000 11, 150. 000
LF 0. 000 0. 00
7.00000 11, 150. 000 78, 050. 00
0470 208-00035 Aggr egat e Bag 1, 973. 000 1, 973. 000
LF 0. 000 0. 00
12. 00000 1,973. 000 23,676. 00
0475 208-00036 Aggregat e Bag (Speci al) 11, 562. 000 11, 562. 000
LF 0. 000 0. 00
15. 00000 11, 562. 000 173, 430. 00
0480 208-00041 Rock Check Dam 26. 000 26. 000
EACH 0. 000 0. 00
700. 00000 26. 000 18, 200. 00
0485 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070 Vehi cl e Tracki ng Pad 19. 000 19. 000
EACH 0. 000 0. 00
4, 200. 00000 19. 000 79, 800. 00
0495 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 999. 000 999. 000
cY 0. 000 0. 00
80. 00000 999. 000 79, 920. 00
0500 208-00103 Renoval and Disposal of Sedinent (Labor) 224.500 224.500
HOUR 0. 000 0. 00
50. 00000 224.500 11, 225.00
0505 208-00105 Renoval and Disposal of Sedinment (Equipnent) 34.500 34. 500
HOUR 0. 000 0. 00
110. 00000 34.500 3,795.00
0510 208-00106 *Sweepi ng (Sedi ment Renoval ) 722.000 722.000
HOUR 0. 000 0. 00
175. 00000 722.000 126, 350. 00
0515 208-00107 Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00

190. 00000 2.000 380. 00



CONTI D: C21327

PCN: 21327-BID

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL

0518 210-04020 Modify Inlet

0520 212-00006 *Seeding (Native)

0525 212-00012 *Seedi ng (Furni shed)
0530 212-00032 *Soi | Conditioning

0535 213-00007 *Mil ching (Wod Strand)
0536 213-00011 Mil chi ng (Hydraulic)
0540 213-00012 *Spray-on Mul ch Bl anket
0545 217-00000 *Her bi ci de Tr eat nent
0546 217-00020 Her bi ci de Treat nent
0550 218- 00000 *Noxi ous Weed Managenent
0555 240- 00010 Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
2, 447. 00000
49. 300
ACRE
384. 00000
12. 900
ACRE
63. 00000
56. 200
ACRE
5, 410. 00000
0. 600
ACRE

10, 185. 00000

5.700
ACRE
1, 575. 00000
61. 600
ACRE
4,950. 00000
0. 000
Sy
125. 00000
66. 500
HOUR
125. 00000
1. 000
LS

75, 000. 00000

0. 000
HOUR
150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

46. 500
2.800
49. 300

10. 700
2.200
12.900

52.100
4.100
56. 200

0. 600
0. 000
0. 600

5.700
0. 000
5. 700

57.500
4.100
61. 600

0. 000
0. 000
0. 000

66. 500
0. 000
66. 500

0.917
0. 000
0.917

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 06/ 19/ 2019

1, 075.

138.

22,181.

20, 295

.00

20

00

.00

.00

00

.00

.00

.00

.00

17:20: 47

AMOUNT

26, 917

18, 931.

812.

304, 042

6, 111.

8,977

304, 920

8,312

68, 775

00

20

70

00

00

50

00

.00

50

00

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0560 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0565 250-00110 Health and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0570 506-00227 Riprap (24 Inch) (Install Only) 638. 000 638. 000
cY 0. 000 0.00
90. 00000 638. 000 57,420. 00
0575 506- 00236 Ri prap (36 Inch) 753. 000 753. 000
cY 0. 000 0. 00
180. 00000 753. 000 135, 540. 00
0580 506-00319 Riprap (18 Inch) (Install Only) 960. 000 960. 000
cY 0. 000 0.00
90. 00000 960. 000 86, 400. 00
0585 601-01000 *Concrete Class B 120. 200 120. 200
cY 0. 000 0. 00
6, 100. 00000 120. 200 733, 220. 00
0586 900-00004 Added Item (Cubic Yard)/ Con Cl B Integral color - 84. 600 - 84. 600
Deduct
cY 0. 000 0.00
484. 18000 -84. 600 -40,961. 63
0587 601-40400 Struct Conc Stain 571. 000 571. 000
SY 0. 000 0. 00
25. 00000 571. 000 14, 275.00
0590 602-00020 Rei nforcing Steel (Epoxy Coated) 8, 763. 000 8, 763. 000
LB 0. 000 0.00
1. 61000 8, 763. 000 14, 108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 99. 000
LF 0. 000 0. 00
380. 00000 99. 000 37, 620. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00

625. 00000 466. 000 291, 250. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 346. 000 346. 000
LF 0. 000 0. 00
605. 00000 346. 000 209, 330. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2,534.000 2,534. 000
LF 0. 000 0. 00
485. 00000 2,534. 000 1,228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0. 00
675. 00000 460. 000 310, 500. 00
0620 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 282. 000 282. 000
LF 0. 000 0. 00
590. 00000 282.000 166, 380. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78. 000 78. 000
LF 0. 000 0. 00
660. 00000 78.000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 8. 000 8. 000
EACH 0. 000 0. 00
2,125. 00000 8. 000 17, 000. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 5.000 5. 000
EACH 0. 000 0. 00
2,275. 00000 5. 000 11, 375. 00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
2,770. 00000 5. 000 13, 850. 00
0645 603-05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0. 00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 290. 00000 5. 000 16, 450. 00
0655 603-05048  *48 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00

3, 370. 00000 4. 000 13, 480. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0660 603-10240 24 Inch Corrugated Steel Pipe 264. 000 264. 000
LF 0. 000 0.00
445. 00000 264.000 117, 480. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0. 00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0.00
385. 00000 62. 000 23,870. 00
0675 603-70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0. 00
1, 700. 00000 186. 000 316, 200. 00
0680 604-00305 Inlet Type C (5 Foot) 6. 000 6. 000
EACH 0. 000 0.00
12, 000. 00000 6. 000 72, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
14, 000. 00000 4.000 56, 000. 00
0690 604-00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0.00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14. 000
EACH 0. 000 0. 00
17, 500. 00000 14. 000 245, 000. 00
0700 604-00515 Inlet Type D (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
22,000. 00000 1. 000 22, 000. 00
0705 604-00605 Inlet Type D (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1.000 19, 000. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 4.000
EACH 0. 000 0.00

26, 100. 00000 4. 000 104, 400. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0715 604-19310 Inlet Type R L 15 (10 Foot) 1.000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0720 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3. 000 51, 000. 00
0725 604-30015 *Manhol e Sl ab Base (15 Foot) 1.000 1. 000
EACH 0. 000 0. 00
22,500. 00000 1. 000 22,500. 00
0730 607-11525 Fence (Plastic) 5, 570. 000 5, 570. 000
LF 0. 000 0. 00
8. 50000 5,570. 000 47, 345. 00
0731 700-70034 F/ A Form Liner Material 1,947.610 1,947.610
F A 0. 000 0. 00
1. 00000 1,947.610 1,947.61

CAT 0201 CURRENT AMI $ 9,196,035.91$% 51,229.80% 8,999, 298. 91
CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0735 202- 00090 *Rermoval of Delineator 2,725. 000 2,725.000
EACH 0. 000 0. 00
5. 25000 2,725. 000 14, 306. 25
0740 202-00222 *Renoval of Detour Pavement 5, 546. 000 5, 546. 000
Sy 0. 000 0. 00
20. 00000 5, 546. 000 110, 920. 00
0745 202-00250 *Renpval of Pavenent Marking 4, 609. 000 4, 609. 000
SF 0. 000 0. 00
2.10000 4, 609. 000 9,678.90
0750 202-00810 *Rerpval of Ground Sign 393. 000 393. 000
EACH 0. 000 0. 00
79. 00000 393. 000 31, 047.00
0755 202-00821 *Rermoval of Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00

157. 00000 4.000 628. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0760 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
263. 00000 5. 000 1, 315. 00
0765 612-00001 Del i neator (Type 1) 2,268. 000 2,268.000
EACH 0. 000 0. 00
42. 00000 2,268. 000 95, 256. 00
0770 612-00002 Del i neator (Type Il) 80. 000 80. 000
EACH 0. 000 0. 00
45. 00000 80. 000 3, 600. 00
0775 612-00003 Del i neator (Type I11) 576. 000 576. 000
EACH 0. 000 0. 00
47. 00000 576. 000 27,072.00
0780 614-00011 Sign Panel (Cass I) 1, 281. 000 1, 281. 000
SF 0. 000 0. 00
22.00000 1, 281. 000 28,182.00
0785 614-00012 Sign Panel (Class Il) 3, 103. 000 3,103. 000
SF 0. 000 0. 00
28. 00000 3,103. 000 86, 884. 00
0790 614-00013 Sign Panel (Cass I11) 271. 000 271. 000
SF 0. 000 0. 00
38. 00000 271. 000 10, 298. 00
0795 614-00200 Steel Sign Post (U 2) 430. 000 430. 000
LF 0. 000 0. 00
18. 00000 430. 000 7,740.00
0799 614-01503 Steel Sign Supp (2-1n Rd)(Po&Sock) (Special) 15. 000 0. 000
EACH 15. 000 11, 152. 50
743. 50000 15. 000 11, 152. 50
0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 427.000 427. 000
Sli pbase)
EACH 0. 000 0. 00
578. 00000 427.000 246, 806. 00
0801 614-01573 Steel Sign Supp (2-1/2 Rd NP40) (Po&Slip) (Special) 5. 000 0. 000
EACH 5. 000 4,122.50

824.50000 5. 000 4,122.50



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 9. 000
Sl i pbase)
EACH 0. 000 0.00
708. 00000 9. 000 6,372.00
0806 614- 85005 I npact Atten (Sand Barrel Array) -40 MPH Design Speed 1. 000 1. 000
EACH 0. 000 0. 00
3, 591. 00000 1.000 3,591. 00
0810 621-00450 *Det our Pavenent 0. 000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0. 00
0811 621-00430 Det our - Aggregate Base 4, 696. 000 4, 696. 000
SY 0. 000 0. 00
37.22000 4,696. 000 174,785.12
0815 627-00008  *Modified Epoxy Pavenment Marking 1, 920. 000 1, 920. 000
GAL 0. 000 0. 00
105. 00000 1, 920. 000 201, 600. 00
0820 627-00011  *Pavenent Marking Paint (Waterborne) 5, 730. 000 5, 730. 000
GAL 0. 000 0. 00
50. 00000 5, 730. 000 286, 500. 00
0821 627-00070  Preform Thernopl astic Pvnt Mg 1, 485. 000 1, 485. 000
SF 0. 000 0. 00
14. 70000 1, 485. 000 21,829.50
0825 630-00000 *Fl aggi ng 84, 135. 500 84, 049. 500
HOUR 86. 000 2,322.00
27.00000 84, 135. 500 2,271, 658.50
0830 630-00001 *Pi | ot Car QOperation 21, 395. 500 21, 395. 500
HOUR 0. 000 0. 00
48. 00000 21, 395. 500 1, 026, 984. 00
0835 630-00007 *Traffic Control Inspection 64. 000 64. 000
DAY 0. 000 0. 00
420. 00000 64. 000 26, 880. 00
0840 630-00012 Traffic Control Managenent 308. 000 300. 000
DAY 8. 000 13, 680. 00

1, 710. 00000 308. 000 526, 680. 00



CONTI D

CAT NO0202

0845

0850

0855

0860

0865

0870

0875

0880

0885

0890

0895

630- 00017

630- 80335

630- 80341

630- 80342

630- 80344

630- 80355

630- 80360

630- 80363

630- 80364

630- 80367

630- 80371

C21327
21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

MOT/ SI GNI NG & STRI PI NG

*Traffic Control Managenent (Special)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Reset Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
235. 000
DAY
3, 415. 00000
29. 000
EACH
263. 00000
473. 000
EACH
74. 00000
258. 000
EACH
84. 00000
1, 274. 000
SF
15. 00000
13. 000
EACH
6, 300. 00000
958. 000
EACH
37. 00000
0. 000
EACH
105. 00000
0. 000
EACH
105. 00000
2.000
EACH
4, 800. 00000
16, 452. 000
LF

14. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

235. 000
0. 000
235. 000

26.100
0. 000
26. 100

425. 700
0. 000
425.700

232. 200
0. 000
232.200

1,146. 600
0. 000
1,146. 600

11. 700
0. 000
11.700

862. 200
0. 000
862. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1.800
0. 000
1.800

14, 806. 800
0. 000
14, 806. 800
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ESTI MATE RUN 06/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:20: 47

AMOUNT

802, 525

6, 864

31, 501.

19, 504

17, 199

73,710

31, 901.

8, 640

207, 295

00

30

80

80

00

00

40

.00

.00

00

20



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21327-BI D
PRQIECT ER0341- 090 ESTI MATE NO 0020
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0202 MOT/ SI GNI NG & STRI PI NG
0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 10, 696. 000
LF
50. 00000
0905 630-80373 Concrete Barrier (Tenporary)(Renove) 21, 252. 000
LF
12. 00000
0910 630-80380 *Traffic Cone 521. 000
EACH
7.00000
0915 630-85010 *| mpact Attenuator (Tenporary) 4. 000
EACH
5, 350. 00000
0920 630-85013 *| npact Attenuator (Tenporary)(Reset Only) 29. 000
EACH
1, 470. 00000
0925 630-85014 *| npact Attenuator (Tenporary)(Renove Only) 16. 000
EACH
1, 470. 00000
0930 630-85020 Mobi | e Attenuat or 5. 000
EACH
17, 300. 00000
0935 632-00000 Night Wrk Lighting 1. 000
LS
2, 750, 000. 00000
0936 700- 70034 F/ A Concrete Barrier Disposal Fees Reinmbursenent 12, 398. 930
FA
1. 00000
0937 700-70034 F/ A Concrete Barrier & Tree Disposal Fees 21, 302. 320
Rei mbur senent
FA
1. 00000
CAT 0202

CURRENT AMT  $10, 230, 320.52 $

Page 22
ESTI MATE RUN 06/ 19/ 2019
17: 20: 47

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE ANMOUNT

9, 626.
0. 000 0.00

400

9, 626. 400 481, 320. 00

19, 126
0. 000 0. 00
800

800

19, 126. 229, 521. 60

468.
0. 000 0.00

900

468. 900 3,282.30

3. 600
0. 000 0. 00

3. 600 19, 260. 00

26.100
0. 000 0.00

26.100 38, 367. 00

14. 400
0. 000 0. 00

14. 400 21, 168. 00

3. 600
0.900
4.500

15, 570. 00
77, 850. 00

1. 000
0. 000 0. 00

1. 000 2,750, 000. 00

12, 398. 930
0. 000 0.00

12, 398. 930 12, 398. 93

0. 000

21, 302. 320 21, 302. 32

21, 302. 320 21, 302. 32

68, 149. 32 $10, 089, 499. 92



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0940 203-00010  *Uncl assified Excavation (Conplete In Place) 384, 997. 000 384, 997. 000
cY 0. 000 0.00
46. 00000 384, 997. 000 17,709, 862. 00
0945 203-00014  *Uncl assified Excavation (River Bottom Material 21, 805. 000 21, 805. 000
Sal vage and
cY 0. 000 0. 00
50. 00000 21, 805. 000 1, 090, 250. 00
0950 203-00015  *Uncl assified Excavation (Channel Grading) 5, 959. 000 5, 959. 000
cY 0. 000 0.00
100. 00000 5, 959. 000 595, 900. 00
0955 207- 00405 Topsoi | (Special) 0. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0960 208-00301  Tenporary Diversion 12, 711. 000 12,711. 000
LF 0. 000 0.00
275. 00000 12, 711. 000 3, 495, 525. 00
0965 208-00303  Tenporary Diversion (Special) 2,010. 000 2, 010. 000
LF 0. 000 0. 00
275. 00000 2, 010. 000 552, 750. 00
0970 212-00022  *Seeding (Riparian) 0. 000 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028 *Seedi ng (VWetl ands) 7.300 7.300
ACRE 0. 000 0. 00
2,310. 00000 7.300 16, 863. 00
0980 212-00032 Soi | Condi tioning 3. 200 3. 200
ACRE 0. 000 0. 00
5, 410. 00000 3. 200 17,312.00
0985 213-00012 Spray-on Mil ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
4, 950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Mai ntenance (2018) 1. 000 0. 100
LS 0. 000 0.00

125, 000. 00000 0. 100 12, 500. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0995 214-00002 *Landscape Mai ntenance (2019) 1. 000 0. 000
LS 0. 100 22,500. 00
225, 000. 00000 0. 100 22,500. 00
1000 214-00003 *Landscape Maint enance (2020) 1. 000 0. 000
LS 0. 100 12, 500. 00
125, 000. 00000 0. 100 12, 500. 00
1005 214-00004 *Landscape Maintenance (Cedar Cove) Maintenance in 1. 000 1.000
Cedar Cove
LS 0. 000 0.00
175, 000. 00000 1. 000 175, 000. 00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
1015 214-01013 *Live WIIlow Stakes 15, 280. 000 15, 280. 000
EACH 0. 000 0.00
8. 00000 15, 280. 000 122, 240. 00
1016 900-00007 Added Item (Each)/ Conpensation For Altered WIIow 4, 867. 000 4, 867. 000
Stake Qy
EACH 0. 000 0. 00
2.96000 4,867.000 14, 406. 32
1020 214-01014 *Live WIIlow Brush 0. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0. 00
1025 214-01018 *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1030 214-01019 *Single Soil Lift 0. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
1035 214-01032 Large Whody Materi al 315. 000 315. 000
EACH 0. 000 0. 00
1, 665. 00000 315. 000 524, 475. 00
1040 214-01401  *Nursery Stock Deep Rooted Container (DRC # 10) 7, 865. 000 7, 865. 000
EACH 0. 000 0. 00

5. 00000 7, 865. 000 39, 325. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1045 214-01402  *Nursery Stock Deep Rooted Container (DRC # 40) 6, 083. 000 6, 083. 000
EACH 0. 000 0.00
16. 00000 6, 083. 000 97, 328. 00
1050 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2,075. 000 2,075. 000
EACH 0. 000 0. 00
17. 00000 2,075. 000 35, 275. 00
1055 214-01404  *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 206. 000
EACH 0. 000 0.00
29. 00000 206. 000 5,974. 00
1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 27, 690. 000 27, 487. 000
cY 0. 000 0.00
90. 00000 27,487.000 2,473, 830.00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 032. 000 21, 032. 000
cY 0. 000 0. 00
90. 00000 21, 032. 000 1, 892, 880. 00
1075 506- 00236 Ri prap (36 Inch) 6, 470. 000 6, 470. 000
cY 0. 000 0.00
180. 00000 6, 470. 000 1, 164, 600. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 498. 000 10, 498. 000
cY 0. 000 0. 00
90. 00000 10, 498. 000 944, 820. 00
1085 506-00512 Riprap (12 Inch)(Furnish Only) 481. 600 481. 600
TON 0. 000 0.00
43. 00000 481. 600 20, 708. 80
1090 506-00518 Riprap (18 Inch)(Furnish Only) 376. 160 376. 160
TON 0. 000 0. 00
45. 00000 376. 160 16, 927. 20
1095 506- 00524 Ri prap (24 |nch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0. 00

59. 00000 0. 000 0. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1096 506-00025 Furn Riprap - Produced 23, 090. 000 23, 090. 000
cY 0. 000 0.00
29. 27000 23, 090. 000 675, 844. 30
1100 506-00600  *In-Channel Boul der Feature (Riffle) 24.000 24.000
EACH 0. 000 0. 00
13, 160. 00000 24.000 315, 840. 00
1105 506-00601 *| n- Channel Boul der Feature (Step) 73. 000 73.000
EACH 0. 000 0. 00
4, 000. 00000 73.000 292, 000. 00
1110 506-00602 *| n- Channel Boul der Feature (Boul der Cascade) 0. 000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0. 00
1111 506-00604  *|n-Channel Boul der Feature (Boul der Cascade) 152. 000 152. 000
Sy 0. 000 0.00
233. 00000 152. 000 35, 416. 00
1115 506-00603  *1n-Channel Boul der Feature (Habitat Boul der Field) 50. 000 50. 000
EACH 0. 000 0. 00
9, 160. 00000 50. 000 458, 000. 00
1120 506-00612 Matrix Riprap (12 Inch) 2,443. 000 2,443. 000
cY 0. 000 0. 00
200. 00000 2,443. 000 488, 600. 00
1125 506-00618 Matrix Riprap (18 Inch) 8, 362. 000 8, 362. 000
cY 0. 000 0. 00
200. 00000 8, 362. 000 1,672, 400.00
1130 506-00700 *Void-Filled Riprap 360. 000 360. 000
cY 0. 000 0.00
195. 00000 360. 000 70, 200. 00
1131 900- 00007 Added Item (Each)/ Landscape Boul ders 90. 000 90. 000
EACH 0. 000 0. 00
102. 13000 90. 000 9,191.70

CAT 0203 CURRENT AMI $35, 517,013.32 $ 35, 000. 00 $35, 071, 243. 32



CONTI D

CAT NO0300

1135

1140

1145

1150

1155

1160

1165

1170

1175

1180

1185

202- 00002

202- 00400

202- 00426

202- 00500

202- 00504

202- 04010

202- 04050

206- 00000

206- 00100

206- 00200

206- 00360

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

STRUCTURES/ GECTECH

*Renmpoval of Structure (Special)

*Rermoval of Bridge

Renoval of Bridge Railing (Special)

*Rermoval of Portions of Present Structure

Renoval of Expansion Device

Clean Inlet

Cl ean Expansi on Joi nt

Structure Excavation

Structure Backfill (dass 1)

Structure Backfill (Cass 2)

Mechani cal Rei nforcenent of Soil

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0020

1. 000

35, 000. 00000

1. 000
EACH
125, 000. 00000

16. 000

LF
48. 00000
22.000

EACH

775. 00000
356. 000

LF
150. 00000
1. 000

EACH

1, 286. 00000
0. 000

LF
29. 00000
72.000

cy
100. 00000
136. 000

cYy
250. 00000
14.000

cy
150. 00000
0. 000

cy

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

16. 000
0. 000
16. 000

22.000
0. 000
22.000

356. 000
0. 000
356. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

72.000
0. 000
72.000

136. 000
0. 000
136. 000

14. 000
0. 000
14.000

0. 000
0. 000
0. 000

Page 27

ESTI MATE RUN 06/ 19/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:20: 47

AMOUNT

35, 000

125, 000

768.

17, 050

53, 400

1,286

7,200

34, 000

2,100

00

00

00

00

00

00

.00

00

00

00

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1190 211-00225 *4 Inch Core Drilled Hole 126. 000 126. 000
LF 0. 000 0. 00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavenent Rei nforcement 28, 800. 000 28, 800. 000
SY 0. 000 0. 00
5. 00000 28, 800. 000 144, 000. 00
1200 503-00036 *Drilled Caisson (36 Inch) 214. 000 214. 000
LF 0. 000 0. 00
2,404. 00000 214.000 514, 456. 00
1205 506-00213 Riprap (12 Inch)(lnstall Only) 22.000 22.000
cY 0. 000 0. 00
90. 00000 22.000 1, 980. 00
1210 506-00227 Riprap (24 Inch) (Install Only) 506. 000 506. 000
cY 0. 000 0. 00
90. 00000 506. 000 45, 540. 00
1215 515-00400 Concrete Seal er 238. 000 238. 000
SY 0. 000 0. 00
16. 00000 238. 000 3, 808. 00
1220 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 356. 000 356. 000
LF 0. 000 0. 00
44.00000 356. 000 15, 664. 00
1225 518-01060 Bri dge Expansion Device (d and) (0-4 Inches) 0. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0.00
1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 2,024. 000 1,876. 000
LF 0. 000 0. 00
37.00000 1, 876. 000 69, 412. 00
1235 601- 03040 Concrete Class D (Bridge) 121. 000 121. 000
cY 0. 000 0. 00
3, 000. 00000 121. 000 363, 000. 00
1240 601-06150  Concrete (Patching) 33. 000 33. 000
SF 0. 000 0. 00

500. 00000 33. 000 16, 500. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1245 601-13001  *Structural Concrete Stain (Special) 320. 000 320. 000
5% 0. 000 0.00
71. 00000 320. 000 22,720.00
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 93. 000 93. 000
SY 0. 000 0. 00
180. 00000 93. 000 16, 740. 00
1255 602-00000 *Reinforcing Steel 3, 281. 000 3, 281. 000
LB 0. 000 0.00
1. 50000 3, 281. 000 4,921.50
1260 602-00020 *Rei nforcing Steel (Epoxy Coated) 14, 200. 000 14, 200. 000
LB 0. 000 0. 00
1. 61000 14, 200. 000 22,862. 00
1265 606-10200 *Bridge Rail (Special) 146. 000 146. 000
LF 0. 000 0.00
378. 00000 146. 000 55, 188. 00
1270 606-10300 *Bridge Rail Type 3 188. 000 188. 000
LF 0. 000 0. 00
206. 00000 188. 000 38, 728. 00
1275 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 205. 000 205. 000
LF 0. 000 0. 00
6. 70000 205. 000 1,373.50
1285 618-00142 Prestressed Concrete | (BT42) 280. 000 280. 000
LF 0. 000 0.00
275. 00000 280. 000 77,000. 00
CAT 0300 CURRENT AMI $ 1,724,783.00$% 0.00% 1,719, 307.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1290 620-00005 Field O fice (Special) 1. 000 1.000
EACH 0. 000 0. 00
2,500, 000. 00000 1.000 2,500, 000. 00
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PCN: 21327-BID ESTI MATE RUN 06/ 19/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO. 0020 17: 20: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1295 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
1300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
CAT 0400 CURRENT AMI $ 2,564, 800.00 $ 0.00$ 2,564, 800. 00

PROJECT TOTAL CURRENT AMI $22,904,124.85$% 166, 329. 32 $20, 439, 747. 32



